

**Bangladesh Rubber Board**  
**Annual Procurement Plan 2023-2024**

Serial	Description of procured goods & services	Units	Quantity	Procurement method & Type	Contact approving authority	Source of Fund	Est'd cost Tk (Lakh)	Time code for process	Advertise Prequal (if applicable)	Advertise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time to contract signature	Time completion of contract
1	Computer and related supporting materials/installation/supply and maintenance	Nos	List-Enclosed	OTM/RFQ/Direct	DDO	GovB	40	Planned Date	04/09/2023	14/09/2023	14/09/2023	21/09/2023	28/09/2023	26/10/2023	26/11/2023		
								Planned Days	0	10	0	07	07	28	90	30	
								Actual Date									
2	Office Equipment	Nos	List-Enclosed	OTM/RFQ/Direct	DDO	GovB	14	Planned Date	08/01/2024	22/01/2024	05/02/2024	12/02/2024	19/02/2024	18/03/2024	18/04/2024		
								Planned Days	0	10	0	07	07	28	90	30	
								Actual Date									
3	Electric equipment related Supporting materials/installation/supply & maintenance	Nos	As Per Requirement	OTM/RFQ/Direct	DDO	GovB	7	Planned Date	19/10/2023	29/10/2023	30/10/2023	30/10/2023	01/11/2023	29/11/2023	29/12/2023		
								Planned Days	0	10	0	07	07	28	90	30	
								Actual Date									
4	Furniture	Nos	List-Enclosed	OTM/RFQ/Direct	DDO	GovB	10	Planned Date	30/11/2023	14/12/2023	28/12/2023	04/01/2024	11/01/2024	08/02/2024	08/04/2024		
								Planned Days	0	14	14	07	07	28	90	60	
								Actual Date									
5	Advertisement	Nos	As Per Requirement	OTM/RFQ/Direct	DDO	GovB	18	Planned Date	08/01/2024	22/01/2024	05/02/2024	12/02/2024	19/02/2024	18/03/2024	18/04/2024		
								Planned Days	0	14	14	07	07	28	90	60	
								Actual Date									

*Carif*

